
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/10/2003

ESTIMATE SUMMARY 13:34:58

CONTID: C12798         ESTIMATE NO: 0005 FINL 1999

PCN: 12798-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

DAWSON CREEK (STR K-11-B) PERCENT TIME:

PROJECT NO: BR 0502-049                   

DAWSON CREEK (Str K-11-B)

NAME OF ROAD: US 50

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 02/10/2003 DATE TIME STARTED 03/11/2002

205 Tunnel Drive DATE LET 01/31/2002 DATE WORK BEGAN

 DATE AWARDED 02/19/2002 DATE TIME STOPPED 08/01/2002

 DATE CONTRACT EXECUTED 03/04/2002 DATE ACCEPTED 08/01/2002

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 03/11/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 895,108.59 PARTICIPATING $ $ -20.00

AWARD PROJECT AMT: 1,033,467.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,296.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.33

WORK DAYS

WORK DAYS

100.00%

-0.06

-20.00

-20.00

4,276.96

$

$

$

$

895,108.65

0.00

895,108.65

0.00

895,108.65

0.00

0.00

895,108.65

0.00

AMOUNT DUE 895,108.65 4,276.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,276.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

74.5 TIME ALLOW: 75

ORIG TIME ALLOW: 75
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PCN: 12798-BID    ESTIMATE RUN 02/10/2003

PROJECT: BR 0502-049                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

13,388.13000 13,388.131.000

0.00

0010 REMOVAL OF PIPE 443.000

0.000

202-00035  
 

443.000

LF  

16.72000 7,406.96443.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 9,411.000

0.000

202-00240  
 

9,411.000

SY  

3.26000 30,679.869,411.000

0.00

0020 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

5,715.82000 5,715.821.000

0.00

0025 REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

2.000

EACH

86.39000 172.782.000

0.00

0030 *REMOVAL OF FENCE 3,356.000

0.000

202-01000  
 

3,356.000

LF  

1.26000 4,228.563,356.000

0.00

0035 REMOVAL OF DETOUR 1.000

0.000

202-06000  
 

1.000

L S 

6,660.75000 6,660.751.000

0.00

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 17,347.000

0.000

203-00060  
 

17,347.000

CY  

6.10000 105,816.7017,347.000

0.00

0045 MUCK EXCAVATION 415.000

0.000

203-00100  
 

415.000

CY  

8.58000 3,560.70415.000

0.00

0050 BLADING , DELETED BY 105 0.000

0.000

203-01500  
 

0.000

HOUR

97.17000 0.000.000

0.00

0055 BACKHOE 8.000

0.000

203-01510  
 

8.000

HOUR

99.82000 798.568.000

0.00
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PCN: 12798-BID    ESTIMATE RUN 02/10/2003

PROJECT: BR 0502-049                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DOZING 6.000

0.000

203-01550  
 

6.000

HOUR

99.61000 597.666.000

0.00

0065 COMBINATION LOADER 9.000

0.000

203-01594  
 

9.000

HOUR

63.31000 569.799.000

0.00

0070 POTHOLING 1.000

0.000

203-01597  
 

1.000

HOUR

125.64000 125.641.000

0.00

0075 STRUCTURE EXCAVATION 540.000

0.000

206-00000  
 

540.000

CY  

8.50000 4,590.00540.000

0.00

0080 STRUCTURE BACKFILL (FLOW-FILL) , DELETED BY 105 0.000

0.000

206-00065  
 

0.000

CY  

271.65000 0.000.000

0.00

0085 STRUCTURE BACKFILL (CLASS 1) 540.000

0.000

206-00100  
 

540.000

CY  

36.48000 19,699.20540.000

0.00

0090 FILTER MATERIAL (CLASS A) 24.000

0.000

206-00510  
 

24.000

CY  

37.64000 903.3624.000

0.00

0095 TOPSOIL 2,407.000

0.000

207-00205  
 

2,407.000

CY  

7.73000 18,606.112,407.000

0.00

0100 WETLAND TOPSOIL 81.000

0.000

207-00305  
 

81.000

CY  

8.90000 720.9081.000

0.00

0105 EROSION LOG 1,370.000

0.000

208-00005  
 

1,370.000

LF  

6.69000 9,165.301,370.000

0.00

0110 SEDIMENT REMOVAL AND DISPOSAL , DELETED BY 105 0.000

0.000

208-00100  
 

0.000

L S 

600.79000 0.000.000

0.00
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PCN: 12798-BID    ESTIMATE RUN 02/10/2003

PROJECT: BR 0502-049                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

1,014.55000 1,014.551.000

0.00

0120 *SEEDING (NATIVE) 5.800

0.000

212-00006  
 

5.800

ACRE

187.00000 1,084.605.800

0.00

0125 *SEEDING (WETLANDS) 0.100

0.000

212-00028  
 

0.100

ACRE

979.00000 97.900.100

0.00

0130 *MULCHING (WEED FREE STRAW) 5.900

0.000

213-00004  
 

5.900

ACRE

561.00000 3,309.905.900

0.00

0135 *MULCH TACKIFIER 1,160.000

0.000

213-00061  
 

1,160.000

LB  

0.94000 1,090.401,160.000

0.00

0140 *BRUSH LAYER CUTTING , DELETED BY 105 0.000

0.000

214-01010  
 

0.000

EACH

2.63000 0.000.000

0.00

0145 *SOIL RETENTION BLANKET (EXCELSIOR) 282.000

0.000

216-00015  
 

282.000

SY  

1.87000 527.34282.000

0.00

0150 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

3,780.00000 3,780.001.000

0.00

0155 *MONITORING TECHNICIAN 16.100

0.000

250-00050  
 

16.100

HOUR

47.25000 760.7316.100

0.00

0160 *HEALTH AND SAFETY OFFICER 8.000

0.000

250-00110  
 

8.000

HOUR

89.25000 714.008.000

0.00

0165 MATERIAL SAMPLING AND DELIVERY 1.000

0.000

250-00120  
 

1.000

EACH

105.00000 105.001.000

0.00
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PCN: 12798-BID    ESTIMATE RUN 02/10/2003

PROJECT: BR 0502-049                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOLID WASTE DISPOSAL 3.000

0.000

250-00210  
 

3.000

CY  

157.50000 472.503.000

0.00

0175 HAZARDOUS WASTE DISPOSAL , DELETED BY 105 0.000

0.000

250-00220  
 

0.000

CY  

525.00000 0.000.000

0.00

0180 *AGGREGATE BASE COURSE (CLASS 6) 3,941.850

0.000

304-06000  
 

3,941.850

TON 

15.03000 59,246.013,941.850

0.00

0185 AGGREGATE BASE COURSE (SPECIAL) 541.000

0.000

304-09000  
 

541.000

CY  

9.04000 4,890.64541.000

0.00

0190 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 55.660

0.000

403-00720  
 

55.660

TON 

94.50000 5,259.8755.660

0.00

0195 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 3,311.970

0.000

403-34731  
 

3,311.970

TON 

67.20000 222,564.383,311.970

0.00

0197 ADDED ITEM (DOLLAR)/ HBP COMPACTION TEST SECTION PRICE
REDUCTION

-4,141.220

0.000

900-00006  
 

-4,141.220

DOL 

1.00000 -4,141.22-4,141.220

0.00

0200 *EMULSIFIED ASPHALT (SLOW-SETTING) 900.000

0.000

411-10255  
 

900.000

GAL 

1.31000 1,179.00900.000

0.00

0205 GEOTEXTILE (DRAINAGE) (CLASS A) 665.100

0.000

420-00110  
 

665.100

SY  

1.74000 1,157.27665.100

0.00

0210 RIPRAP (9 INCH) 274.700

0.000

506-00209  
 

274.700

CY  

40.22000 11,048.43274.700

0.00

0215 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) , 
DELETED BY 105

0.000

0.000

507-00100  
 

0.000

CY  

589.82000 0.000.000

0.00
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PCN: 12798-BID    ESTIMATE RUN 02/10/2003

PROJECT: BR 0502-049                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 STRUCTURAL PLATE ARCH PIPE (5 FOOT 10 INCH X 7 FOOT 7 
INCH) 

90.000

0.000

510-10087  
 

90.000

LF  

210.59000 18,953.1090.000

0.00

0225 *CONCRETE CLASS B (WALL) 31.000

0.000

601-01050  
 

31.000

CY  

425.25000 13,182.7531.000

0.00

0230 *REINFORCING STEEL 2,656.000

0.000

602-00000  
 

2,656.000

LB  

0.58000 1,540.482,656.000

0.00

0235 18 INCH CORRUGATED STEEL PIPE 35.000

0.000

603-10180  
 

35.000

LF  

31.56000 1,104.6035.000

0.00

0240 24 INCH CORRUGATED STEEL PIPE 288.000

0.000

603-10240  
 

288.000

LF  

39.16000 11,278.08288.000

0.00

0245 30 INCH CORRUGATED STEEL PIPE 106.000

0.000

603-10300  
 

106.000

LF  

53.00000 5,618.00106.000

0.00

0250 48 INCH CORRUGATED STEEL PIPE 104.000

0.000

603-10480  
 

104.000

LF  

66.07000 6,871.28104.000

0.00

0255 18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 66.000

0.000

603-15018  
 

66.000

LF  

30.86000 2,036.7666.000

0.00

0260 18 INCH STEEL END SECTION 2.000

0.000

603-30018  
 

2.000

EACH

194.66000 389.322.000

0.00

0265 24 INCH STEEL END SECTION 6.000

0.000

603-30024  
 

6.000

EACH

238.69000 1,432.146.000

0.00

0270 30 INCH STEEL END SECTION 2.000

0.000

603-30030  
 

2.000

EACH

364.41000 728.822.000

0.00
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PCN: 12798-BID    ESTIMATE RUN 02/10/2003

PROJECT: BR 0502-049                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 48 INCH STEEL END SECTION 2.000

0.000

603-30048  
 

2.000

EACH

915.43000 1,830.862.000

0.00

0280 18 INCH EQUIVALENT ARCH STEEL END SECTION 4.000

0.000

603-31318  
 

4.000

EACH

194.66000 778.644.000

0.00

0285 MANHOLE SLAB BASE (5 FOOT) 2.000

0.000

604-30005  
 

2.000

EACH

1,226.94000 2,453.882.000

0.00

0290 *END POST 16.000

0.000

607-00005  
 

16.000

EACH

137.50000 2,200.0016.000

0.00

0295 *CORNER AND LINE BRACE POST 15.000

0.000

607-00010  
 

15.000

EACH

181.50000 2,722.5015.000

0.00

0300 *FENCE BARBED WIRE WITH METAL POSTS 2,868.000

0.000

607-01000  
 

2,868.000

LF  

1.43000 4,101.242,868.000

0.00

0305 FENCE (PLASTIC) , DELETED BY 105 0.000

0.000

607-11525  
 

0.000

LF  

2.62000 0.000.000

0.00

0310 *12 FOOT GATE (SPECIAL) 1.000

0.000

607-60113  
 

1.000

EACH

194.25000 194.251.000

0.00

0315 *16 FOOT GATE (SPECIAL) 6.000

0.000

607-60117  
 

6.000

EACH

222.60000 1,335.606.000

0.00

0320 *18 FOOT GATE (SPECIAL) 2.000

0.000

607-60119  
 

2.000

EACH

241.50000 483.002.000

0.00

0325 *20 FOOT GATE (SPECIAL) 1.000

0.000

607-60121  
 

1.000

EACH

278.25000 278.251.000

0.00
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PCN: 12798-BID    ESTIMATE RUN 02/10/2003

PROJECT: BR 0502-049                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 DELINEATOR (TYPE I) 22.000

0.000

612-00001  
 

22.000

EACH

18.41000 405.0222.000

0.00

0335 SIGN PANEL (CLASS I) 6.250

0.000

614-00011  
 

6.250

SF  

16.24000 101.506.250

0.00

0340 SIGN PANEL (CLASS I) (FURNISH ONLY) 5.000

0.000

614-00021  
 

5.000

SF  

7.98000 39.905.000

0.00

0345 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 12.000

0.000

614-01552  
 

12.000

LF  

23.40000 280.8012.000

0.00

0350 TRASH GUARD SPECIAL 2.000

0.000

616-30499  
 

2.000

EACH

519.15000 1,038.302.000

0.00

0355 24 INCH CULVERT PIPE SPECIAL 571.000

0.000

617-02024  
 

571.000

LF  

34.07000 19,453.97571.000

0.00

0360 DETOUR 1,889.000

0.000

621-00430  
 

1,889.000

SY  

2.73000 5,156.971,889.000

0.00

0365 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

19,000.00000 19,000.001.000

0.00

0370 *CONSTRUCTION SURVEYING (HOURLY) 2.000

0.000

625-00001  
 

2.000

HOUR

115.50000 231.002.000

0.00

0375 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

107,884.02000 107,884.021.000

0.00

0380 *EPOXY PAVEMENT MARKING 70.000

0.000

627-00005  
 

70.000

GAL 

210.00000 14,700.0070.000

0.00
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PCN: 12798-BID    ESTIMATE RUN 02/10/2003

PROJECT: BR 0502-049                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 RAISED PAVEMENT MARKER (TEMPORARY) 50.000

0.000

627-00030  
 

50.000

EACH

4.78000 239.0050.000

0.00

0390 FLAGGING 909.000

0.000

630-00000  
 

909.000

HOUR

25.83000 23,479.47909.000

0.00

0395 TRAFFIC CONTROL INSPECTION 40.000

0.000

630-00007  
 

40.000

DAY 

99.00000 3,960.0040.000

0.00

0400 TRAFFIC CONTROL MANAGEMENT 56.000

0.000

630-00012  
 

56.000

DAY 

385.00000 21,560.0056.000

0.00

0405 BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000

0.000

630-80336  
 

2.000

EACH

423.50000 847.002.000

0.00

0410 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000

0.000

630-80341  
 

8.000

EACH

95.55000 764.408.000

0.00

0415 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000

0.000

630-80342  
 

25.000

EACH

182.51000 4,562.7525.000

0.00

0420 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

4.000

EACH

176.90000 707.604.000

0.00

0425 PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

10,080.00000 20,160.002.000

0.00

0430 DRUM CHANNELIZING DEVICE 55.000

0.000

630-80360  
 

55.000

EACH

38.50000 2,117.5055.000

0.00

0435 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000

0.000

630-80363  
 

3.000

EACH

44.00000 132.003.000

0.00
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PCN: 12798-BID    ESTIMATE RUN 02/10/2003

PROJECT: BR 0502-049                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) , 
DELETED BY 105

0.000

0.000

630-80364  
 

0.000

EACH

55.00000 0.000.000

0.00

0445 CONCRETE BARRIER (TEMPORARY) , DELETED BY 105 0.000

0.000

630-80370  
 

0.000

LF  

13.44000 0.000.000

0.00

0450 TRAFFIC CONE 75.000

0.000

630-80380  
 

75.000

EACH

14.81000 1,110.7575.000

0.00

0455 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) , DELETED BY 105

0.000

0.000

630-85006  
 

0.000

EACH

2,819.25000 0.000.000

0.00

0460 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0465 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 252.270

0.000

700-70012  
 

252.270

F A 

1.00000 252.27252.270

0.00

0470 F/A OJT PILOT , DELETED BY 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0475 F/A ON-THE-JOB TRAINEE 102.600

0.000

700-70023  
 

102.600

F A 

1.00000 102.60102.600

0.00

0480 F/A QUALITY INCENTIVE PAYMENT 5,310.010

0.000

700-70025  
 

5,310.010

F A 

1.00000 5,310.015,310.010

0.00

0485 F/A ESB PROGRAM , DELETED BY 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0490 F/A TESTING OF WASTE MATERIAL 221.100

0.000

700-70034  
 

221.100

F A 

1.00000 221.10221.100

0.00
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PCN: 12798-BID    ESTIMATE RUN 02/10/2003

PROJECT: BR 0502-049                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 F/A TRANSPORTATION OF HAZARDOUS MATERIAL AND DISPOSAL 
FEE,

0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 F/A RELOCATE UTILITIES, DELETED BY 105 0.000

0.000

700-70036  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 F/A EROSION CONTROL , DELETED BY 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

6666 ADDED ITEM (DOLLAR)/ ESCROW ACCOUNT FOR INCORRECT 
PAYROLLS

0.000

-20.000

900-00006  
 

-20.000

DOL 

1.00000 -20.00-20.000

-20.00

CAT 880,879.56-20.00880,879.56CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0510 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,217.00000 8,217.001.000

0.00

0515 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,384.50000 5,384.501.000

0.00

0520 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

627.53000 627.531.000

0.00

CAT 14,229.030.0014,229.03CURRENT AMT0400 $ $ $

$ 895,108.59-20.00$895,108.59$CURRENT AMTPROJECT TOTAL


